## Project Info

**A/E Firm:** Huckabee  
**Contractor:** Braun & Butler Construction  
**Project Delivery Method:** Construction Manager-at-Risk  
**Financial Status:**  
- Guaranteed Max Price: $1,431,420.00  
- Paid to Date: $18,473.46  
- Balance: $1,412,946.54

## Scope of Work

Renovate classrooms to create flex learning areas  
- Four quads of 4 classrooms each  
- Renovate 2nd flr locker area for student collaboration

## Current Status

- Demolition: Complete  
- Install Steel Support Beams: In Progress  
- Masonry Build-Back: ESD 9 Jun  
- Install Operable Panels: ESD 3 Aug  
- Substantial Completion: ECD 18 Aug

## Project Schedule

- **A/E Start Design:** July 1, 2019  
- **GMP Proposal Date:** February 11, 2020  
- **Notice to Proceed:** April 27, 2020  
- **Construction Start:** May 1, 2020  
- **Substantial Complete:** Complete